

Haketilo - Feature #103

[Roadmap 1] Haketilo and Hydrilla 1.0 pre-release

02/23/2022 10:00 PM - koszko

Status: Closed	Start date: 02/23/2022
Priority: High	Due date:
Assignee: koszko	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Description Some big code changes to land in Haketilo and Hydrilla 1.0 will be available in a pre-release. The pre-release will be made before delivery of several other side artifacts planned for 1.0. Roadmap	

History

#1 - 02/23/2022 10:01 PM - koszko

- Status changed from New to In Progress
- % Done changed from 0 to 90

#2 - 02/23/2022 10:06 PM - koszko

- Description updated

#3 - 02/23/2022 10:10 PM - koszko

- Blocked by Feature #55: [Roadmap 2][Milestone] Write documentation for Hydrilla added

#4 - 02/23/2022 10:10 PM - koszko

- Blocked by deleted (Feature #55: [Roadmap 2][Milestone] Write documentation for Hydrilla)

#5 - 02/23/2022 10:19 PM - koszko

- Assignee set to koszko

#6 - 02/25/2022 01:56 PM - koszko

We have a tiny problem. I was going to include a Mozilla-signed .xpi for every release but this seems impossible right now. See [#111](#)

If nothing changes, I shall make the 1.0 pre-release and release without a signed .xpi

#7 - 02/25/2022 09:34 PM - koszko

- Status changed from In Progress to Closed
- % Done changed from 90 to 100

[done](#)